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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000022
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 07-Dec-2006
Location: Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 0 

Item Title Detail

1 Major component movement ZPMC showed Caltrans QA macro samples of the internal 1G FCAW trials 

conducted yesterday.  The majority of the sample exhibit lack of fusion / 

slag inclusion at the root, with one sample also having an interpass inclusion.

 

ZPMC continued to conduct internal 1G FCAW trials in an attempt to 

eliminate the lack of fusion problems being encountered in the PQR testing.  

ZPMC is changing electrode stick-out, angle, position and progression.  The 

macro samples from the trials conducted today appear to have thorough 

fusion, and ZPMC intends to begin procedure qualification tomorrow.

2 Meetings attended Meeting between ZPMC, ABF and Caltrans to discuss Tower Fabrication 

Procedures and Mock-up requirements.

Attended by Caltrans Representatives: Jim Merrill, Mazen Wahbeh, 

Venkatesh Iyer, Patrick Lowry and Keith Devonport.

3 Key conversations ABF QCM Jim Bowers spoke with ZPMC QC Manager Lu Jian Hua and 

suggested they continue internal trials.  Mr. Bowers inquired about the weld 

progression and was informed they were "pushing" the wire.  Mr. Bowers 

suggested they should probably lower the angle of the nozzle and change 

the direction of progression to "drag" the wire.

4 Logistics The new shop facilities are still under construction.

Welding of PQR was cancelled due to heavy fog changing the ferry 

schedules.

5 Quality Assurance Inspectors per shift 2 AM

0 PM

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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